
GES DAAC Operations Status
Week ending Wednesday, 01/09/02 (Day 009)

Past Month
Date Activity Status

09/07 Oceans Special Request for 31 granules Completed
11/08 MCST Request for 74 granules Completed (12/01)
11/26 Urgent Safari Request for DOY 245, 246 /00
12/03-07 MOSS-6 Dry Run Completed.
12/03 MCST 70 ‘01 Completed (12/03)
12/03-04 Push of Safari data for days 261-263 ‘00 Completed 261, 262 in progress (12/05)
12/05 Push 244 to MODAPS Completed. (12/08)
12/08 Push 251 to MODAPS Completed. (12/11)
12/11 Push 256 to MODAPS Completed
12/12 Push 257 to MODAPS Completed.
12/18 Push 255 to MODAPS Completed. (12/18)

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 72 complete days (1505 granules, 5 failed)
21 partial days (350 granules)
Total: 1860 granules of 2144 granules (87%)

01/02 Push ancillary data for days 53-68 ‘00 Completed. (01/08)
12/03-04 Push test of MOD03 & MOD021KM for Oceans

reprocessing. This test is to see if GDAAC could push at a
rate of 6 data days of these two products in a 24-hour
period while continuing to process forward data (only).

Successful.  Although interrupted by a system issue, the test
demonstrated that GDAAC could push at a rate in excess of
6x for the Oceans inputs.  Projections based on the
abbreviated test indicate rates possibly as high as 8x for
these two products, however this would need to be verified.

01/07-8 Push Safari granules for days 276, 279, 280, 282-291  ‘00 Completed up to 286. (01/08)

Upcoming Plans
Date Work Planned Status

07/09-07/13 Dashboard install  & checkout in OPS Postponed until January
A schedule of upcoming events for the JAN-MAR ’02
timeframe will be provided separately.

GDAAC held a series of meeting to define the activity
needed to be completed prior to Aqua launch.  The results
of the meeting are being compiled.



Release Notes for Jan 9, 2002 (009)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

MoPGE03
3.1.0

Original 12/31/01 01/02/02 TBD TBD 01/04/02 in
ECS, 01/07/02

in S4PM

01/07/02 in
ECS, 01/07/02

in S4PM

In Progress

SDST Tk
3.0.0

Original 12/06/01 12/20/01 TBD TBD TBD TBD TBD

Original 10/15/01 10/17/01 Rejected
GSFcd02271

Superseded by patch
113001152640

N/A N/A N/A N/A

113001152649 11/30/01 12/05/01 12/05/01 12/06/01 12/06/01
Rejected

GSFcd02304

Superseded by
patch

121901125229

N/A

MoPGE71
3.0.0

121901125229 12/19/01 In Progress
(MOD01SS

ESDT recvd)

TBD TBD TBD TBD TBD


